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Town of Pines, Porter County 

Dear: Ms. Snyder: 

February 2, 2010 
Project 0013-01-17 

On behalf of the permittee for the above referenced facility, Weaver Boos Consultants North 

Central, LLC (Weaver Boos) is herein documenting our request for additional time to address the 

issues identified in the Indiana Department of Environmental Management (IDEM) letter dated 

December 28, 2009. Our initial request was made in a verbal communication on January 29, 

2010 and during this conversation, you requested that a letter be provided to document our 

request. 

IDEM's December 28, 2009 letter highlighted a few issues identified during a December 10, 

2009 inspection of the facility and indicated that compliance must be achieved with each of the 

requirements listed in the inspection report within 60 days of receipt of the letter (i.e., by 

February 27, 2010). However, some of the items identified will require the placement of 

additional soil, regrading, and re-vegetation. As discussed below, these tasks cannot be 

accomplished until consistently warmer, dryer weather returns later in the season. 

As mentioned above, the schedule associated with these activities will be closely tied to weather 

conditions. It will not be possible to place additional soils, grade, and compact the soils when 

temperatures are at or below freezing. In addition, wetter conditions typically observed during 

the spring months as the snow melts and spring precipitation occurs may hamper the ability for 
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trucks and heavy equipment to reach the critical areas of the final cover. In fact, attempting to 

reach these areas could result in damage to portions of the final cover that presently do not 

require attention. Lastly, the areas that need to be reseeded will not undergo any vegetation 

growth until consistent warmer temperatures return in late spring I early summer. Sustained 

vegetation growth is anticipated to be needed before compliance can be demonstrated, however 

the weather will not allow for the establishment of vegetation in these newly graded areas by the 

late Febmary deadline specified in IDEM's December 28, 2009 letter. 

Due to the above factors, on behalf of the permittee, Weaver Boos is herein requesting an 

additional 120 days beyond the date specified in the IDEM's December 28, 2009 letter for 

addressing the conditions highlighted in IDEM's letter. 

However, by the February 27, 2010 deadline specified in IDEM's letter, the permittee will 

provide IDEM with a more detailed description of the measures to be taken to address the issues 

listed in IDEM's December 29, 2009letter. 

We trust that the above information is sufficient for you current needs. Feel free to contact either 

of the undersigned with any questions. 

Sincerely, 

Weaver Boos Consultants North Central, LLC 

Michael B. Maxwell, LPG 
Senior Project Manager 

Cc: Ms. Val Blumenfeld 
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Tamara A. Perkins, P.E. 
Senior Project Manager 


